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Cal-VISTA Scope

* High Level Summary
— Negotiate ownership of the System
— Refresh the System to a State owned data
center
—Publish an RFP to obtain ongoing
Maintenance and Operation (M&O) services
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Cal-VISTA Status

* RFP Status
— Bidders Library available
— Draft Bids reviewed
— Draft Bid feedback provided |
— RFP Addendum 3 under development
— Conducting scoring exercises
— Confidential discussions upcoming
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Project Dependencies

» BAR-97 Dial Up to IP Conversion

— Continue to have quality of service issues
— Updated regulations in Agency review
— Certification Status on BAR website
— Communication Specification finalized
— Test/Production Environment established
— Certification in process
* WEP (Beta Testing)
* Opus (Alpha Testing) 6
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Cal-VISTA Timeline

* Baseline Completion Dates
— Project Analysis / Planning — June/July 2016
— RFP Development — March 2017 -
— RFP Approval / Release — June 2017
— RFP Responses Due — October 2017
— Transition System to OTech — April 2018
— RFP Vendor Selection — June 2018
— Contract Transition — November 2018
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Questions and Comments

Submit additional questions and/or comments to:

Clay Leek
Bureau of Automotive Repair
10949 N. Mather Boulevard
Rancho Cordova, CA 95670
Phone: 916-403-8600
Email: clayton.leek@dca.ca.gov
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" S(GS ca-visTA status

Hardware installed in OTECH
Cabling and power connections completed

Network hardware configurations completed and network
connectivity tested and confirmed.

All database prototyping has been completed. Proof of concepts
for database migrations has been successfully completed.

Application coding for Active Directory migration completed.




SGS calvisTA status

- Servers are in process of begin configured and brought online
Alien Vault is being configured

- Security policies are under review
Automation test scripts are being written

Application unit testing for Active Directory in progress




WSWGS Next Steps

Configure Exadata
Migrate and upgrade databases

- Configure Replication for database environment
Install and configure applications

Implement Microsoft Active Directory for authentication into current
environment.

Develop cutover plan for UAT environment

Test and turn over UAT environment to BAR




G& Statement of Work Timeline
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server setup || 10/16/2017 - 10/20/2017

Exadata Setup “ 10/22/2017 - 11/3/2017

Migrate Databases - 11/12/2017-12/7/2017
Install & Config Applications 11/12/2017 - 11/30/2017

Test UAT Environment [ 12/3/2017 - 12/22/2017
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